

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by \$398.50 from \$32,187.39 to \$31,788.89.

The 'Payment will be made by' organization has changed from
DFAS - ROCK ISLAND OPERATING LOCATION
ATTN: DFAS-RI-FPV BLDG 68
ROCK ISLAND IL 61299-8300
to
DFAS COLUMBUS
DFAS - ROCK ISLAND / JAIQBAC
ATTN: ROCK ISLAND
PO BOX 182316
COLUMBUS OH 43218-2316

The contractor organization has changed from
HEWLETT-PACKARD COMPANY
SILVIA PHELPS
6406 IVY LANE
GREENBELT MD 20770
to
HEWLETT-PACKARD COMPANY
TINA WINSKE
6600 ROCKLEDGE DR STE 150
BETHESDA MD 20817-1806

SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0001AB

The unit price amount has decreased by \$33.21 from \$563.085 to \$529.877.

The total cost of this line item has decreased by \$398.50 from \$6,757.02 to \$6,358.52.

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by \$398.50 from \$32,187.39 to \$31,788.89.

SUBCLIN 0001AB:

AB: 07X4930.AAPP6D 2576E30000AE3000623700015REEMC041117 was decreased by \$398.50
from \$6,757.02 to \$6,358.52

(End of Summary of Changes)